

Sorell Council Urban Street Sealing Program

Suburb	Street Name	Street Sealing Status
Bream Creek	Marion Bay Road	Completed
Carlton	Esplanade	Completed
	Meethenar Street	Completed
	Moonar Street	Completed
	Provence Drive	Completed
	Terry Street	Completed
	Thagenna Road	Completed
Carlton River	Erle Street	Completed
Dodges Ferry	Arnott Street	Completed
	Church Street	Completed
	East Street	Completed
	Eighth Avenue	Completed
	Fifth Avenue	Completed
	First Avenue	Completed
	Fourth Avenue	Completed
	Gully Road	Completed
	Jetty Road	Completed
	Kuneeamee Street	Completed
	Layete Street	Completed
	Ninth Avenue	Completed
	North Street (Northern End)	Currently Underway
	Paneminner Street	Completed
	Pargonee Street	Completed
	Rantons Road	Completed
	Rantons Road	Completed
	Reninna Street	Completed
	Richards Avenue	Completed
	Ridge Road	Completed
	Rotuli Street	Completed
	Second Avenue	Completed
	Signal Hill Road	Scheduled for FY 2018/2019
	Sixth Avenue	Completed
	Tenth Avenue	Completed
	Tiger Head Road	Completed
Ulvergerne Street	Completed	
Warrentena Street	Scheduled for FY 2018/2019	
Webb Street	Completed	
Dunalley	Bay Street	Completed
	Booth Street	Completed
	Clark Street	Completed
	Constance Street	Completed
	Esplanade	Completed
	Franklin Street	Completed
Lewisham	Boyd Street	Completed
	Gregory Street	Completed
	Jones Parade	Completed

continued

Suburb	Street Name	Street Sealing Status
Primrose Sands	Broom Street	Completed
	Carlton Bluff Road	Completed
	Erica Road	Completed
	Esplanade	Completed
	Frogmouth Lane	Completed
	Grebe Street	Completed
	Lantena Place	Scheduled for FY 2018/2019
	Linden Road	Completed
	Little Falcon Street	Completed
	Myrica Street	Completed
	Nerine Street	Completed
	Petrel Street	Completed
	Primrose Sands Road	Completed
	Protea Street	Completed
	Robinia Street	Completed
	Rowan Avenue	Completed
	Spiraea Street	Completed
	Susans Bay Road	Completed
Tecoma Road (Eastern End)	Scheduled for FY 2018/2019	
Sorell	Burnett Street	Completed
	William Street	Completed

